# AMENDMENT NUMBER 1 TO THE AGREEMENT ON THE FUNDING OF POLICING INFRASTRUCTURE IN THE COMMUNITY OF TIMISKAMING

AMONG: TIMISKAMING FIRST NATION

represented by the Chief

(hereinafter referred to as the "Council")

AND: HER MAJESTY THE QUEEN IN RIGHT OF CANADA

represented by the Minister of Public Safety and Emergency Preparedness

(hereinafter referred to as ("Canada")

AND: THE GOUVERNEMENT DU OUÉBEC

represented by the ministre de la Sécurité publique, the ministre responsable des Affaires autochtones and the ministre responsable des Relations canadiennes et de la Francophonie canadienne, respectively acting by the sous-ministre de la Sécurité publique, the secrétaire général associé aux Affaires autochtones and the

secrétaire général associé aux Relations canadiennes

(hereinafter referred to as ("Québec")

(hereinafter collectively referred to as the "Parties")

#### **PREAMBLE**

**WHEREAS** the Parties entered into an Agreement on March 18, 2021, entitled Agreement on the Funding of Policing Infrastructure in the Community of Timiskaming (hereinafter referred to as the "Original Agreement");

WHEREAS on March 13<sup>th</sup>, 2020, the Government du Québec had declared a state of health emergency which in consequence delayed the construction project of the policing infrastructure in the community of Timiskaming, including various measures put in place in order to prevent the spread of COVID-19, delays caused by a halt in the work of this industry for several months, and the shortage and costs of materials;

**WHEREAS** the Parties wish to amend the Original Agreement in conformity with subsection 6.3 of the Agreement;

WHEREAS this Amendment aims to provide an increase in funding, to modify the budget allocation per year and category of expenditures and to modify the end of work date;

# **CONSEQUENTLY**, the Parties agree as follows:

- 1. The Preamble and Schedule A, B, and C form an integral part of this Amendment.
- 2. All terms and conditions of the Original Agreement remain unchanged except as provided in this Amendment.
- 3. Paragraph 3.1.1 of the Original Agreement is replaced by the following:
  - 3.1.1 Canada agrees, subject to compliance with the terms and conditions of this Agreement, to pay the Council a contribution representing up to fifty-two percent (52%) of the eligible Project expenses described in Schedule "B" to a maximum of \$3,026,400. The contribution shall be paid in accordance with the terms and conditions set out in Schedule "C".

4.

#### Paragraph 3.1.2 of the Original Agreement is replaced by the following:

- 3.1.2 The contribution of Canada is established:
  - a) by fiscal year, beginning on April 1 in a calendar year and ending on March 31 of the following calendar year; and,
  - b) in accordance with the budget in Schedule "B" of this Agreement, up to:

\$585,000 for fiscal year 2020–2021; \$2,441,400 for fiscal year 2022–2023; for a total of \$3,026,400 for the entire agreement.

- 5. Paragraph 3.2.1 of the Original Agreement is replaced by the following:
  - 3.2.1 Québec shall pay the Council the amount corresponding to the sums required to ensure the capital repayment of a loan not exceeding \$2,793,600, to which shall be added the interest and banking fees on the loan, as provided for in paragraph 3.2.3, and the interest charges incurred during the construction period, as indicated in paragraph 3.2.2. Quebec's contribution shall be payable only upon completion of the Construction Project as set out in subsection 3.2.3. Repayment by Québec shall be in the form of a loan repayment, over a period of fifteen (15) years.
- 6. Paragraph 3.2.2 of the Original Agreement is replaced by the following:
  - 3.2.2 During the Project's construction period:
    - a) The Council commits to taking out a loan from a financial institution not exceeding \$2,793,600. This amount, representing the share paid by Québec, will be disbursed by the financial institution based on the progress of the work, with a 10% holdback that will be paid only once the conditions set out in paragraphs 3.4.2 c) and 4.6.3 of this Agreement are met.
    - b) The interest charges reimbursable by Québec for this period shall not exceed \$194,140.22 and these charges may be accumulated for a period of up to 30 months following the Council's approval of the temporary loan.
- 7. Paragraph 3.2.3 of the Original Agreement is replaced by the following:
  - 3.2.3 Once the Project described in Schedule "A" has been completed and the Council has fulfilled all its applicable obligations to Québec under this Agreement (including, paragraphs 4.6.2 and 4.6.3), and those that result therefrom, to the satisfaction of Québec, then the Council must obtain from a financial institution, within two (2) months following the end of the Project, a long-term loan of 15 years, representing up to forty-eight percent (48%) of the Project's eligible expenses described in Schedule "B", and not exceeding \$2,793,600.
- 8. Paragraph 3.4.2 of the Original Agreement is replaced by the following:
  - 3.4.2 The Parties agree that to be eligible, costs must:
    - a) be identified and entered under one of the budget categories listed in the Budget (Schedule "B");
    - b) be incurred during the corresponding fiscal year;
    - c) be incurred between the date at which this Agreement has been signed by all Parties (the date of entry into force) and whichever comes first, the confirmation of acceptation of the Certificate of Completion or March 31, 2024, the Project end date.
- 9. Paragraph 6.11.2 of the Original Agreement is replaced by the following:
  - 6.11.2 Subject to the provisions of this Agreement, only expenses incurred by the Council from the date of its signing by all parties (the date of entry into force) and whichever comes first, the confirmation of acceptation of the Certificate of Completion or March 31, 2024 will be considered eligible expenses.

- 10. Schedule A of the Original Agreement is replaced with the attached Schedule A.
- 11. Schedule B of the Original Agreement is replaced with the attached Schedule B.
- 12. Schedule C of the Original Agreement is replaced with the attached Schedule C.
- 13. This Amendment may be executed in several counterparts, each of which shall be deemed an original and all of which shall constitute one and the same instrument. Each party will receive all signed copies; it being understood that all Parties need not sign the same counterparts.
- 14. The exchange of copies of this Amendment and of signature pages by electronic mail in "portable document format" (".pdf") form, or by any other electronic means intended to preserve the original graphic and pictorial appearance of a document, or by combination of such means, shall constitute effective execution and delivery of this Amendment as to the Parties and may be used in lieu of the original Amendment for all purposes.

IN WITNESS WHEREOF, the Parties or their duly authorized representatives have signed:

FOR THE COUNCIL,

PUBLIC SAFETY CANADA

Снієғ	March 29 4/2. Signed on
FOR HER MAJESTY THE QUEEN IN RIGHT OF	F CANADA,
DANAGEMON	Digitally signed by Gilbert, Anne Date: 2022.03.24 11:06:54 -04'00'
DIRECTOR, COMMUNITY SAFETY PROGRAMS	Signed on

# FOR THE GOUVERNEMENT DU QUÉBEC,

	24 mars 2022
THE SOUS-MINISTRE	Signed on
DE LA SÉCURITÉ PUBLIQUE	
and	
	16 mars 2022
THE SECRETAIRE GÉNÉRAL ASSOCIÉ	Signed on
AUX AFFAIRÉS AUTOCHTONES	
and	
	2022-03-24
THE SECRÉTAIRE GÉNÉRAL ASSOCIÉ	Signed on
AUX RELATIONS CANADIENNES	

# SCHEDULE "A" Project Description

# Objectives

The construction of a new police station in Timiskaming contributes to First Nations and Inuit communities having access to professional, dedicated and responsive police services in safe and healthy facilities.

# Description of the work to be carried out

The main activities are as follows:

- Design report, plans and specifications;
- Develop and implement plans and specifications for tendering in order to select contractor;
- Implement plan for mobilization, on-site preparation and construction.

# Work execution plan

Design Report, Plans and Specifications – Octobre 2021 to January 2022 Plans and Specifications for Tendering – February and March 2022 Call for tenders and procurement – April and May 2022 Beginning of the construction – May 2022 End of Construction – December 2023

# Implementation and management strategy

The Nation wishes to retain the Algonquin Anishinabeg Nation Tribal Council and a professional architectural firm as lead consultant to carry out a mandate that will include data collection, surveys, geotechnical investigation, environmental assessment, design, preparation of plans and specifications, and construction supervision.

A call for tenders will be made for the awarding of the construction project.

# Name of project manager (recognized professional)

Algonquin Anishinabeg Nation Tribal Council Contact: Eric Saumure

# **Conformity of the infrastructure Project**

The Project takes into account, to the extent that the ministère de la Sécurité publique du Québec deems it necessary and considering the particularities of the community's population and territory, the recommended and recognized practices for the development of a police station and a detention area in a police station in Québec.

# SCHEDULE « B » Project Budget

# Revenues for Fiscal Year 2020-2021

Agreement on the Funding of Policing Infrastructure in the Community of Timiskaming First Nation (TFN)

Government Funding	Amount
Public Safety Canada	\$585,000.00
Subtotal – Cash	\$585,000.00
Total Government Funding	\$585,000.00
Non-government Funding and other	
Subtotal – Cash	\$0.00
Total Non-government Funding and other	\$0.00
Total Revenues:	\$585,000.00

# Eligible Expenses for Fiscal Year 2020-2021

Agreement on the Funding of Policing Infrastructure in the Community of Timiskaming First Nation (TFN)

	Eligible Expenditures			
Detailed Eligible Expenditures by Category	Public Safety Canada Funding	Gouvernement du Québec Funding note 1	Non Government Funding and other	Total
Costs of acquiring, constructing or renovating a police facility, including costs of any estate, right or interest in a building required for the police facility	\$455,000.00			\$455,000.00
Costs of environmental assessments, monitoring, and follow-up programs as required by Canadian Environmental Assessment Act for an Eligible Project	\$7,800.00			\$7,800.00
Fees paid to qualified professionals, technical personnel, consultants and contractors	\$104,000.00			\$104,000.00
Legal expenses	\$5,200.00			\$5,200.00
Salaries and benefits	\$13,000.00			\$13,000.00
Subtotal – Cash	\$585,000.00	\$0.00	\$0.00	\$585,000.00
Total Expenditures:	\$585,000.00	\$0.00	\$0.00	\$585,000.00

#### Revenues for Fiscal Year 2021-2022

Agreement on the Funding of Policing Infrastructure in the Community of Timiskaming First Nation (TFN)

Government Funding	Amount
Subtotal – Cash	\$0.00
Total Government Funding	\$0.00
Non-government Funding and other	
Subtotal – Cash	\$0.00
Total Non-government Funding and other	\$0.00
Total Revenues:	\$0.00

#### Eligible Expenses for Fiscal Year 2021-2022

Agreement on the Funding of Policing Infrastructure in the Community of Timiskaming First Nation (TFN)

	Eligible Expenditures			
Detailed Eligible Expenditures by Category	Public Safety Canada Funding	Gouvernement du Québec Funding note 1	Non Government Funding and other	Total
Subtotal – Cash	\$0.00	\$0.00	\$0.00	\$0.00
Total Expenditures:	\$0.00	\$0.00	\$0.00	\$0.00

#### Revenues for Fiscal Year 2022-2023

Agreement on the Funding of Policing Infrastructure in the Community of Timiskaming First Nation

Government Funding	Amount
Public Safety Canada	\$2,441,400.00
Gouvernement du Québec (note 1)	\$2,498,600.00
Subtotal – Cash	\$4,940,000.00
Total Government Funding	\$4,940,000.00
Non-government Funding and other	
Subtotal – Cash	\$0.00
Total Non-government Funding and other	\$0.00
Total Revenues:	\$4,940,000.00

# Eligible Expenses for Fiscal Year 2022-2023

Agreement on the Funding of Policing Infrastructure in the Community of Timiskaming First Nation

	Eligible Expenditures			
Detailed Eligible Expenditures by Category	Public Safety Canada Funding	Gouvernement du Québec Funding note 1	Non Government Funding and other	Total
Costs of acquiring, constructing or renovating a police facility, including costs of any estate, right or interest in a building required for the police facility	\$2,441,400.00	\$2,348,600.00		\$4,790,000.00
Fees paid to qualified professionals, technical personnel, consultants and contractors		\$70,000.00		\$70,000.00
Salaries and benefits		\$80,000.00		\$80,000.00
Subtotal – Cash	\$2,441,400.00	\$2,498,600.00	\$0.00	\$4,940,000.00
Total Expenditures:	\$2,441,400.00	\$2,498,600.00	\$0.00	\$4,940,000.00

# Revenues for Fiscal Year 2023-2024

Agreement on the Funding of Policing Infrastructure in the Community of Timiskaming First Nation

Government Funding	Amount
Gouvernement du Québec (note 1)	\$295,000.00
Subtotal – Cash	\$295,000.00
Total Government Funding	\$295,000.00
Non-government Funding and other	
Subtotal – Cash	\$0.00
Total Non-government Funding and other	\$0.00
Total Revenues:	\$295,000.00

# Eligible Expenses for Fiscal Year 2023-2024

Agreement on the Funding of Policing Infrastructure in the Community of Timiskaming First Nation

	Eligible Expenditures			
Detailed Eligible Expenditures by Category	Public Safety Canada Funding	Gouvernement du Québec Funding note 1	Non Government Funding and other	Total
Acquisition, replacement and repair of furniture, equipment and furnishing for police facilities		\$150,000.00		\$150,000.00
Costs of acquiring, constructing or renovating a police facility, including costs of any estate, right or interest in a building required for the police facility		\$125,000.00		\$125,000.00
Fees paid to qualified professionals, technical personnel, consultants and contractors		\$10,000.00		\$10,000.00
Salaries and benefits		\$10,000.00		\$10,000.00
Subtotal – Cash	\$0.00	\$295,000.00	\$0.00	\$295,000.00
Total Expenditures:	\$0.00	\$295,000.00	\$0.00	\$295,000.00

# SCHEDULE « C » Reporting Requirements and Payment Schedule

**Notice:** Failure by the Council to produce a document on the list within the time frame set constitutes default pursuant to section 6.4.1 and gives Canada the right to suspend payment of their respective contributions.

Advance Payments				
covered by advance payments	Required documents	Reports submission deadlines		
signature date to er 30 <sup>th</sup> , 2020	<ul> <li>Project Forecast cash flow statement per fiscal year</li> <li>Proof of insurance coverage</li> </ul>	<ul> <li>At the signing of the agreement</li> <li>30 days following the start of works</li> </ul>		
st, 2020 to r 31st, 2020	Project Forecast cash flow statement per fiscal year	- At the signing of the agreement		
st, 2021 to st, 2021	Updated cash flow statement (July 1 <sup>st</sup> , 2020 to September 30 <sup>th</sup> , 2020)	- Report due October 30 <sup>th</sup> , 2020		
	Progress report	- Report due October 30 <sup>th</sup> , 2020		
2021 to 2021	Updated cash flow statement (October 1st, 2020 to December 31st, 2020) Progress report	<ul> <li>Report due January 30<sup>th</sup>, 2021</li> <li>Report due January 30<sup>th</sup>, 2021</li> </ul>		
021 to er 30 <sup>th</sup> , 2021	Updated cash flow statement (January 1st, 2021 to March 31st, 2021) Progress report	- Report due April 30 <sup>th</sup> , 2021  - Report due April 30 <sup>th</sup> , 2021		
st, 2021 to r 31 <sup>st</sup> , 2021	Updated cash flow statement     (April 1 <sup>st</sup> , 2021 to June 30 <sup>th</sup> , 2021)	- Report due July 30 <sup>th</sup> , 2021		
st, 2022 to st, 2022	Progress report  Updated cash flow statement (July 1st, 2021 to September 30th, 2021)	- Report due July 30 <sup>th</sup> , 2021 - Report due October 30 <sup>th</sup> , 2021		
2022 to 2022	<ul> <li>Progress report</li> <li>Updated cash flow statement (October 1<sup>st</sup>, 2021 to December 31<sup>st</sup>, 2021)</li> </ul>	- Report due October 30 <sup>th</sup> , 2021 - Report due January 30 <sup>th</sup> , 2022		
	Progress report	- Report due January 30 <sup>th</sup> , 2022		
022 to er 30 <sup>th</sup> , 2022	Updated cash flow statement (January 1st, 2022 to March 31st, 2022)  Description:	- Report due April 30 <sup>th</sup> , 2022		
st, 2022 to	Progress report     Updated cash flow statement	- Report due April 30 <sup>th</sup> , 2022 - Report due July 30 <sup>th</sup> , 2022		
r 31 <sup>st</sup> , 2022	(April 1st, 2022 to June 30th, 2022)  • Progress report	- Report due July 30 <sup>th</sup> , 2022		
st, 2023 to st, 2023	Updated cash flow statement (July 1st, 2022 to September 30th, 2022) Progress report	<ul> <li>Report due October 30<sup>th</sup>, 2022</li> <li>Report due October 30<sup>th</sup>, 2022</li> </ul>		
2023 to 2023	Updated cash flow statement (October 1st, 2022 to December 31st, 2022)	- Report due January 30 <sup>th</sup> , 2023		
023 to er 30 <sup>th</sup> , 2023	<ul> <li>Progress report</li> <li>Updated cash flow statement (January 1<sup>st</sup>, 2023 to March 31<sup>st</sup>, 2023)</li> </ul>	- Report due January 30 <sup>th</sup> , 2023 - Report due April 30 <sup>th</sup> , 2023		
st, 2023 to r 31st, 2023	Progress report     Updated cash flow statement     (April 1st, 2023 to June 30th, 2023)	- Report due April 30 <sup>th</sup> , 2023 - Report due July 30 <sup>th</sup> , 2023		
st, 2024 to st, 2024	Progress report     Updated cash flow statement (July 1st, 2023 to September 30th, 2023)	- Report due July 30 <sup>th</sup> , 2023 - Report due October 30 <sup>th</sup> , 2023		
	Progress report	- Report due October 30 <sup>th</sup> , 2023		
the audited financia completion have been of conditions have been and written and written antractors have been tatement have been tion of the work and		<ul> <li>90 days following the completion of works</li> <li>120 days following the end of each fiscal year</li> <li>At the completion of works, at the latest</li> <li>90 days following the completion of works</li> <li>90 days following the completion of works</li> </ul>		
t	and written tractors have been atement have been	Work completion Certificate     Written certification that contractors and subcontractors have been paid.  and written tractors have been atement have been		